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Superfund 

Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: June 28,2014 to August 1,2014 

0UD5 

AES Task Order No.: 
AES Task Order Title: 
AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0126 
Madison County Mines OU5 Remedial Design 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/18/13-3/31/15 
11 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Performed QC review of pre-final design package and cost estimate. 

• Community Relations - No Activity. 

• Field Investigation - No Activity. 

• Analytical Support/Data Validation - No Activity. 

• Data Evaluation - No Activity. 

• Preliminary Design - No Activity. 
Completed the preliminary cost estimate. 

• Pre-final/Final Design Package. 
BVSPC finished the preparation of the pre-final engineering drawings; 
ran cut-fill modeling estimates to determine total estimated volume of 
Catherine and Skaggs mine site repository materials; incorporated 
comments from initial preliminary design meeting comments suggested 
by EPA. Submitted the pre-final design package to EPA for final review. 
BVSPC completed engineering cost estimates based on revised repository 
design and submitted to EPA for review. 
BVSPC finalized drainage exhibit figures for Catherine and Skaggs mine 
sites per EPA request to show respective Catherine and Skaggs mine site 
property owners. 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: June 28, 2014 to August 1,2014 

AES Task Order No.: 
AES Task Order Title: 
AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0126 
Madison County Mines OU5 Remedial Design 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/18/13 - 3/31/15 
11 

BVSPC finalized exhibit figures showing foot-print of repository location 
at Catherine and Skaggs mine sites per EPA request to show respective 
Catherine and Skaggs mine site property owners. 

• Reuse Planning - No Activity. 

• Post Remedial Design Support - No Activity. 

• Task Order Closeout - No Activity. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 9/18/13 9/18/13 3/31/15 3/31/15 

Community Relations 10/9/13 10/9/13 10/18/13 10/18/13 
Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14 
Analytical Support/ 
Data Validation 8/1/14 8/1/14 8/2/14 8/2/14 

Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14 
Preliminary Design 12/15/13 12/15/13 1/13/14 1/13/14 
Pre-Final/Final 
Design Package 1/31/14 1/31/14 3/31/15 3/31/15 

Reuse Planning 3/31/14 3/31/14 12/31/14 12/31/14 
Post Remedial 
Design Support 3/31/14 3/31/14 12/31/14 12/31/14 

Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None. 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: June 28,2014 to August 1, 2014 

AES Task Order No.: 
AES Task Order Title: 
AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0126 
Madison County Mines OU5 Remedial Design 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/18/13 - 3/31/15 
11 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

Community Relations - No Activity Planned. 

Field Investigation - No Activity Planned. 

Analytical Support/Data Validation - No Activity Planned. 

Data Evaluation - No Activity Planned. 

Preliminary Design - No Activity Planned. 

Pre-Final/Final Design Package. 
Conduct pre-final review and discuss design package with EPA TOPO. 
Create Final Design Package and submit. 

Reuse Planning - No Activity Planned. 

Post Remedial Design Support - No Activity Planned. 

Task Order Closeout - No Activity Planned. 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 1 

Related Invoice Number: 11 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044799 

REPORT A: Task Order Summary 

Current Expenditures 
Hours | Dollars 

Cumulative Expenditures 
Hours | Dollars 

Percent 
Complete($) 

Current 
Funding 

Amount Negotiated 
Hours | Dollars 

Estimate at Complete [Suspension | 
Hours I Dollars I Pending | 

27,383.71 1713.75 | 200,532.21 | 224,845.00 | | 224,846.£ | 224,846.86 | 

Funding Information: 
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING 

378.00 09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRD05C003 224,845.00 

TOTAL 224,845.00 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 2 

Related Invoice Number: 11 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044799 

| REPORT B: Cumulative Labor Report For Task Order | 

i Labor Category 
I 
| Labor Rate 

I 
I 

Cumulative Labor 
Hours | 

1 
Dollars | 

| Sr. Professional 
! Mid. Professional 
j Jr. Professional 
i Technician 

Clerical 

I 
I 
I 
I 
I 
I 

$180.16| 
$136.70| 

$89.50| 
$91.371 
$64.67| 

1 

96| 
138.25| 

1254.25| 
187| 

38.25| 
I 

16,964.16| 
18,678.88| 

111,502.59| 
16,972.44| 

2,462.48| 
1 

| CUMULATIVE LABOR I 1 1713.751 166,580.55| 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 3 

Related Invoice Number: 11 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044799 

I REPORT C: Task Level Summary 

| Task I | Task Category | Current Expenditures Cumulative Expenditures Negotiated Amount 
| Number | Task Title Code | Hours | Dollars | Hours | Dollars | Hours | Dollars 

I 01 project Planning & Suppt I PP I 7| 639.59| 388.75| 48,528.811 313| 42,261.031 
| 03 field Invest/Data Acquis Fl 0| 0.00| 341.25| 63,078.631 353| 86,449.73| 
| 06 Pata Evaluation DE | 0| 0.00| 111 965.69| 28| 3,786.06| 
| 08 Preliminary Design PD 47| 4,187.59| 357.75| 32,421.66| 506| 59,261.10| 

i 11 Pre Final/Final Design 
I 

I PD | 
i i 

247| 
I 

22,556.53| 
1 

615| 
I 

55,537.411 
1 

234| 
I 

25,361.19| 
1 

I TOTAL EXPENDITURES i i 3011 27,383.711 1713.75| 200,532.201 1434| 217,119.11| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 4 

Related Invoice Number: 11 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044799 

REPORT D: Current Labor Report 

| Task 
| Number 

I 
j Task Title 

| Task Category 
Code 

I 
j Name Of Personnel j Labor Category 

Fixed | 
Labor Rate | 

Current Expenditures | 
Hours | Dollars j 

| 01 Project Planning & Suppt | PP MCCOY, CURTIS R | Technician 91.37| 7| 639.59| 

pubtotal I I 7| 639.59| 

j 08 Preliminary Design I PD PORMAN, KIMBERLYA I Clerical 64.67| 21 129.34| 
| 08 preliminary Design i PD JTUTTLE, KATHLEEN S j Clerical 64.67| 2| 129.34| 

08 Preliminary Design PD pMITH, RANDY ! Technician 91.37| 43| 3,928.91| 

Subtotal I I 1 47| 4,187.59| 

11 Pre Final/Final Design FD PERGER, JACOB Jr Professional 89.50| 117.5| 10,516.25| 
I 11 Pre Final/Final Design FD HUYNH-BA, GIA E Jr Professional 89.50| 67| 5.996.50| 
I 11 Pre Final/Final Design I FD MANNING, SHANE M Technician 91.37| 48| 4,385.76| 
I 11 pre Final/Final Design FD P'BRIEN, MARSHA R Clerical 64.67| 4.5| 291.02| 
I 11 pre Final/Final Design FD J7ESELKA, THOMAS B Mid Professional 136.70| "1 546.80| 
I 11 Pre Final/Final Design 

I 
FD 

I 
^WALLACE, WILLIAM C 
I 

Mid Professional 136.70| 
1 

6| 
1 

820.201 
1 

I TOTAL LABOR I I I 1 3011 27,383.71| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 5 

Related Invoice Number: 11 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044799 

REPORT E: Subcontract Report 

| Task | 
| Number | Task Title 

| Task Category | 
| Code ; Description 

Current 
Expenditures 

I 

SUBTOTAL SUBCONTRACTS! 
I 

G&A 12.827%| 
I 

TOTAL SUBCONTRACTS! 

0.00| 
I o.ooj 
I o.ooj 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 6 

Related Invoice Number: 11 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044799 

REPORT F: ODC Report 

| Task | 
| Number | 

| Task Category | 
' Code | Description 

Current 
Expenditures 

I 

SUBTOTAL ODC's| 
I 

G&A 12.827%| 
I 

TOTAL ODC's| 

0.00| 
I 

0.00I 
I 

0.00| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 7 

Related Invoice Number: 11 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044799 

Report G: Travel 

| Task | Task 
| Number j Title 

| Task Cat. | 
j Code | Travelers Name 

| Departure | Return 
j Date j Date 

Lodging 
Cost 

Per Diem 
Cost 

Transport | 
Cost 

Other 
Cost 

Total 
Cost 

| TRAVEL SUBTOTAL 

| G&A® 12.827% 

| TOTAL RAVEL | 

0.00| 0.00| 0.00| 0.00| 0.00| 
I 

o.ooj 
I 

o.ooj 

225 




